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Mr. Joseph Joyce
BRAC Environmental Coordinator

U.S. Marine Corps Air Station - E1 Toro
P. O. Box 95001

Santa Aha, California 92709-5001

Dear Mr. Joyce:

REQUEST FOR EXTENSIONS TO THE FEDERAL FACILITY AGREEMENT
(FFA) SCHEDULES, MARINE CORPS AIR STATION (MCAS) E1 TORO

The Department of Toxic Substances Control (DTSC) has received your letter
dated April 2, 1998, requesting extensions of the deadlines set forth in Appendix A of the
FFA for MCAS E1 Toro. A revised FFA Appendix A schedule dated April 2, 1998
accompanied your letter as Enclosure # 1. Your letter outlined justification for the
requested schedule extensions. DTSC's response to each request is as follows:

1. OU-1, Site 18 and OU-2A, Site 24 Groundwater

You requested a 5-month extension for submittal of the Draft Proposed Plan (PP)
and Draft Record of Decision (ROD) for OU-1 and OU-2A. The extensions are
needed because an additional two months were required to resolve the United
States Environmental Protection Agency (US-EPA) concerns regarding the point
of compliance in the OU-2A draft final Feasibility Study (FS). Also, an
agreement has not been reached between Department of Navy and Orange County
Water District regarding a joint multi-purpose groundwater project. The
extensions of the project completion deadlines are necessary to support these
ongoing negotiations. DTSC approves your request for the extensions. The new
due dates for submittal of the PP, and ROD are August 24, 1998, and
June 3, 1999, respectively.
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2. OU-2B, Sites 2 & 17 Landfills and OU-2C, Sites 3 & 5

The letter requested a 2-month extension for submittal of the draft ROD.
According to your letter, the extension is needed because both the community
Local Redevelopment Authority (LRA) and DTSC requested an additional two
months for further discussions regarding proposed landfill remedial actions and
the reuse of the areas that surround the landfill sites. Although we note that the

Marines refused to grant DTSC's earlier request for a 60-day extension to resolve
these same issues, we approve your request for the extensions. The new due date
for submittal of the draft ROD is August 4, 1998.

3. OU-3, Sites 8, 11, & 12

The letter requested an extension of two months to submit the draft PP and draft
ROD because US-EPA requested additional time to review the draft final FS.

DTSC approves your request for the extensions. The new due dates for submittal
of PP and ROD are June 18, 1998, and February 26, 1999, respectively.

We look forward to working with you to fhcilitate cleanup efforts at MCAS
E1Toro. If you have any questions, please call Mr. Tayseer Mahmoud at (714) 484-5418.

E.
[foI Southern CalJ rnia Operations

Office of Milita_ Facilities

cc: Mr. Glenn Kistner, SFD-8-2
Remedial Project Manager
U. S. Environmental Protection Agency

Region IX
Superfund Division (SFD-8-2)
75 Hawthorne Street

San Francisco, California 94105-3901
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cc: Ms. Patricia Hannon

Remedial Project Manager
California Regional Water Quality Control Board
Santa Ana Region
3737 Main Street, Suite 500
Riverside, California 92501-3339

Mr. Peter Janicki

California Integrated Waste Management Board
8800 Cal Center Drive

Sacramento, California 95826

Mr. Roy Herndon
Orange County Water District
10500 Ellis Avenue
P.O. Box 8300

Fountain Valley, California 92728-8300

Mr. Gregory F. Hurley
Restoration Advisory Board Co-chair
8001 Irvine Center Drive, Suite 900
Irvine, California 92618-2921

Mr. Andy Piszkin
Remedial Project Manager
Naval Facilities Engineering Command
Southwest Division - Code 1831.AP

1220 Pacific Highway
San Diego, California 92132-5187


